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L1 Project Schedule: Darlington Target Delivery System (TDS) Project - Unit 3
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Date:  16-Jul-2025 

OMS #21
WO Packages 

Finish

OMS #29
Reg. Approval

All Material 
POs issued

OMS #28
Materials on Site

OMS #36
Outage Materials 

Staged

OPG Software 
Complete

 

OMS #15
Software EC

OMS #18
Workplans / 

Documentation

Stage 1/Stage 2 Material Staging

Stage 3 Material 
Staging

LEGEND

OPG Outage Milestones

Project Milestones

Stage 1 Installation

Stage 2 Installation

LEGEND

OPG Outage Milestones

Project Milestones

Stage 1 Installation

Stage 2 Installation
TDS Software Complete

S16 Package 
Submission to CNSC

S16 Package CNSC Approval

ESC Piping R302ESC Piping R302

Handrails & GatesHandrails & Gates

Power Tie-insPower Tie-ins

Cable Trays (WARR#1)Cable Trays (WARR#1)

CES DuctingCES Ducting

LightingLighting

TDS Base-plates (WARR#1)TDS Base-plates (WARR#1)

Anchor Plate and Civil in 
RMD RM301 (WARR#1)
Anchor Plate and Civil in 
RMD RM301 (WARR#1)

Electrical TDS PanelsElectrical TDS Panels

TDS SoftwareTDS Software

TDS Sub-AssemblyTDS Sub-Assembly

RBGSS

TDS Stage 3 
Installation

TDS 
Comm #1

TDS 
Comm #3AA RemovalRundown

Co-60 
Positioner 

Comm
AA Rod 

Re-Install
TDS 

Comm #2

AFS

Functional 
Tests - Online
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