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December 21, 2020  
 
P-CORR-00531-06277 
 
Mr. M. A. LEBLANC 
Commission Secretary 
Secretariat 
 
Canadian Nuclear Safety Commission 
280 Slater Street 
Ottawa, Ontario 
K1P 5S9 
 
 
Dear Mr. Leblanc: 
 
Pickering NGS: Clarification to OPG’s Previous Request to Amend the 
Integrated Implementation Plan (IIP) for Resolution Action G04-RS2-06-08 

 
The purpose of this submission is to clarify OPG’s request to amend the 
Integrated Implementation Plan (IIP) resolution action G04-RS2-06-08 and the 
timing to submit the required fitness for service (FFS) assessment. 
 
On October 28, 2020, OPG requested Commission approval for an extension to 
IIP resolution action G04-RS2-06-08 from December 31, 2020 to April 23, 2021 
(Reference 1), citing the timing of the 2020 Unit 6 planned maintenance outage, in 
which work associated with the resolution action was to occur. 

The IIP resolution action was to perform measurements of calandria tube (CT) to 
liquid injection shutdown system (LISS) nozzle gaps on Units 5-8 to refine the gap 
closure rates and demonstrate fitness-for-service per CSA standard N285.4 
through the extended operation period.  On Unit 6, a mitigation strategy was 
needed in the 2020 planned maintenace outage (currently ongoing) to prevent 
CT-LISS nozzle contact prior to end of commercial operation, within the extended 
operating period of the unit (References 2 and 3).   
 
The extension of resolution action G04-RS2-06-08 was requested due to the time 
required to complete the modification and complete the final FFS assessment.   
A final fitness for service assessment is required to be completed within 90 days 
of outage completion per CSA standard N285.4.  In order to close IIP resolution 
action G04-RS2-06-08, OPG must provide the final FFS assessment, which 
requires revision of model parameters associated with the modification. The 
model revision could not be completed until after the modification was complete in 
the 2020 Unit 6 planned maintenance outage, and therefore the final FFS 
assessment cannot be provided prior to the IIP end date of December 31, 2020. 
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Furthermore, the final FFS assessment cannot be completed in the timeline 
required by CSA standard N285.4 due to its complexity. 
 
The wording of OPG’s request may lead people to understand that OPG will 
provide the final FFS assessment within the 90 day period required by CSA 
standard N285.4.  OPG would like to clarify that the time from the end of the 2020 
Unit 6 planned maintenance outage to April 23, 2021 will exceed the 90 days 
required by CSA standard N285.4 for submission of the final FFS assessment. 
 
It was OPG’s intent to request an extension to the CSA standard N284.5-05 
clause 11.3.2.2 timeline along with a preliminary FFS assessment based on post-
modification measurements. This preliminary FFS assessment was recently 
completed and will be provided along with the CSA standard N285.4 extension 
request, to demonstrate low risk associated with the request. It was found that 
OPG’s intent to request this extension was not identified in Reference 1.   
 
If you have any questions, please contact Sara Irvine, Manager, Pickering 
Regulatory Affairs at 289-314-3367. 

 

 

 

Jon Franke 
Senior Vice President 
Pickering Nuclear 
 
 
cc: K. Campbell, Acting Director, Pickering Regulatory Program Division, 

Ottawa  
CNSC Pickering Regulatory Program Division  
CNSC Records Office  
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