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Attachment:

A. Candu Energy Inc.’s Comments on REGDOC-2.3.1, “Commissioning of Reactor Facilities” 
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Attachment A

Candu Energy Inc.’s Comments on REGDOC-2.3.1, “Commissioning of Reactor Facilities”

# Document Section/ 
Excerpt of Section

Industry Issue Suggested Change 
(if applicable)

Major 
Comment/
Request for 
Clarification

1. 1.2 First paragraph
“…the principles set out in this 
document also apply to 
commissioning activities related 
to the life extension, 
refurbishment and modification 
of an existing reactor facility.”

The use of the term “principles set out in this 
document” needs clarification with respect to 
the application of this document to 
commissioning activities related to the life 
extension, refurbishment and modification of 
an existing reactor facility.

The purpose for commissioning is to confirm 
that systems, structures and components meet 
their design requirements prior to being placed 
in service.  The main difference between 
commissioning a new reactor facility and 
commissioning systems, structures and 
components in existing reactor facilities after 
life extension, refurbishment or modification is 
the extent of the commissioning activities.

Clarify the extent to which this 
REGDOC should be applied to 
life extension, refurbishment or 
modification of an existing 
reactor facility.

Major

2. 1.2 Second paragraph
“Applicable regulatory 
documents, codes and 
standards are referenced 
in this document. “

The list of documents in the References is not a 
complete set of applicable regulatory 
documents, codes and standards for 
commissioning a reactor facility, even with the 
inclusion of the documents listed under 
Additional Information

Clarification 
requested

3. 2, 2nd bullet on page 2
“defines clear responsibilities for 
commissioning activities and 
oversight, specifying interfaces 
between construction, 
commissioning and operating 

There is an important interface between the 
commissioning organization and the design 
organization when interpreting the results of 
the commissioning tests to confirm that the 
design intent has been demonstrated.

Change text to:

“defines clear responsibilities for 
commissioning activities and 
oversight, specifying interfaces 
between design, construction, 

Clarification 
requested
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Excerpt of Section
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Comment/
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organizations” commissioning and operating 
organizations ”

4. 2, First paragraph Page 3 “The 
licensee shall submit the 
commissioning program to the 
CNSC for approval at least one 
year before commencing 
commissioning activities.”

It is already a requirement to submit this as 
part of the operating licence application (Sec 
6c of the Class I Facility Regulations).

Note that the non-nuclear commissioning 
program would be submitted with the 
construction licence application.

It should be recognized that the nuclear 
commissioning program would be revised and 
updated as more detailed commissioning 
procedures are developed.  Also, experience 
from non-nuclear commissioning would be 
used to update the nuclear commissioning 
program.

Remove this requirement as it is 
already considered as part of the 
operating licence application.

Clarification 
requested

5. 2. Commissioning Program
3rd last paragraph
“The licensee shall submit the 
commissioning program to the 
CNSC for approval at least one 
year before commencing 
commissioning activities.”

CNSC should accept programs not approve 
them

Replace word (approval” with 
“acceptance”

Clarification 
requested
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6. Pg 2 Section 2, Bullet 4
outlines the testing and 
verification activities that must be 
performed to ensure that 
structures, systems and 
components (SSCs) important to 
safety are built as designed and 
meet the requirements of the 
facility design and safety analysis

The use of the term “SSCs important to safety” 
needs careful consideration.  For new reactor 
facilities this term is defined in Section 7.1 of 
RD-337 (and REGDOC-2.5.2). This term is 
also defined in RD/GD-98 for reliability 
program purposes.  Existing reactor facilities 
will have a different list of SSCs important to 
safety than new reactor facilities.  Hence the 
scope of commissioning after life extension, 
refurbishment or modification of an existing 
reactor facility may not encompass the same 
set of SSCs.

Clarification 
requested

7. 3.1
“…using a management system 
meeting the requirements of CSA 
N286-12”

Introducing this specific requirement could 
create a conflict with Power Reactor Operating 
Licence (PROL) requirements since an 
additional reference to management system 
requirements is made in the PROL.

Suggest changing word to 

“All commissioning and related 
activities performed by the 
licensee shall be developed and 
implemented in accordance with 
the management system 
requirements referenced in the 
facility licence.”

Major

8. 3.3 Transfer of SCCs and the 
reactor facility
“Prior to fuel-in-core testing, all 
systems shall be under the control 
of the operating organization”

It is not practical that all systems will be under 
the control of the operating organization at the 
time initial fuel in core testing.

Suggest changing to: “Prior to 
fuel-in-core testing, all reactor 
safety and control systems shall 
be under the control of the 
operating organization.”

Major
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9. Pg 5, Section 3.3,Paragrah 3
Before the transfer takes place, 
representatives of the 
organizations involved in the 
handover process shall carry out 
facility walk downs of all 
systems.  

N286 12 uses the term turnover. Are handover 
and turnover interchangeable?

Change Handover to Turnover Clarification 
requested

10. Pg 5,Section 3.3 ,Paragraph 5
After the transfer, any turnback 
for rework/repair shall remain 
under the ownership of the 
operating organization. 

This  is already covered by the first sentence in 
section 3.,3 

Suggest removing the sentence:
“Before the transfer takes place, 
representatives of the 
organizations involved in the 
handover process shall carry out 
facility walk downs of all 
systems.”

Clarification 
requested

11. Pg 5, Section 3.3

“The transfer of shall be 
documented.”

The sentence is incomplete Suggest changing text to:

“The transfer of SSCs shall be 
documented.”

Clarification 
requested

12. 3.5” Non-conformances of safety 
significance should be treated as 
events by the licensee, and 
resolved via a corrective action 
program in a graded manner”

Clarification is required as to the intent of 
statement “treated as events by the licensee” in 
the 2nd paragraph of the Guidance section.

Non-nuclear commissioning under a 
construction licence would be covered by some 
reporting requirements under licence 
conditions.  Nuclear commissioning under an 
operating licence would be covered by some 
reporting requirements under a licence 
condition that refers to S-99 or its replacement.

Clarification 
requested
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13. Pg 6, Sect 3.5,Paragraph 1
“Commissioning activities that do 
not conform to requirements shall 
be identified, and corrective 
actions shall be employed for 
their resolution.”

Suggest changing text to:

“Commissioning activities that 
do not conform to requirements 
shall be identified, and addressed 
through the corrective action 
program.”

Clarification 
requested

14. 3.6
Emergency Management

This section does not belong in this RegDoc.  
The Construction and Operating Licences will 
include Emergency Management Licence 
Conditions citing RegDoc 2.10.1.

All EP requirements should be contained in 
RegDoc 2.10.1

Delete Section 3.6. Clarification 
requested

15. 4.2, Top of Page 8
“…and shall support analytical 
tool validation.”

Safety analysis and design analytical tools are 
required to be validated prior to use under 
existing regulatory requirements (CSA 
N286.7).

Data obtained from commissioning tests 
provide additional sources of data to 
supplement the validation of analytical tools.

Suggest changing text to:

“…and shall provide additional 
data to supplement analytical 
tool validation.”

Clarification 
requested

16. 4.3
“Acceptance criteria shall be 
classified as either important to 
safety or not important to safety”

It is unclear what is intended by this statement.  
Since the intent of the commissioning is to 
confirm that the design requirements have been 
met, the acceptance criteria should be 
associated with the design requirements.  The 
safety significance of the acceptance criteria 
may vary from no safety significance to highly 
safety significant.

Suggest deleting sentence Clarification 
requested
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17. 4.3
“CNSC approval of the 
acceptance criteria important to 
safety may be needed before 
performing the commissioning 
tests.  This will depend on the 
facility-specific commissioning 
program.”

The intent for CNSC approval of acceptance 
criteria for commissioning tests is unclear.  
Since the acceptance criteria need to be defined 
to enable confirmation that design 
requirements have been met, the acceptance 
criteria are based on the safety, design and 
performance requirement.

The CNSC should be accepting the acceptance 
criteria as part of accepting the commissioning 
program.

Delete paragraph. Major

18. Section 4.4 “Test Procedures “ Apart from the first sentence “All 
commissioning tests shall be performed in 
accordance with the commissioning program 
and authorized written procedures “section 4 is 
excessively prescriptive and covered by  CSA 
N286  and addressed  in the managed systems 
of the licensees 

Delete everything after the first 
sentence.

Clarification 
requested

19. 4.5
“Formal reports for each test 
shall be prepared by individuals 
responsible for the tests, and 
approved by the commissioning 
organization.”

A graded approach as outlined in N286 should 
be allowed.

Change expectations for formal 
reports to allow a graded 
approach to reporting to be 
consistent with N286.

Major

20. 4.6 Guidance , Major 
modifications to test procedures
“The CNSC should be informed 
in advance of any major 
modifications to test procedures.”

What is considered a major modification to test 
procedures?  It is not clear what objective is 
met by informing the CNSC of test procedure 
modifications.  This could potentially create a 
large administrative burden on the regulator 
since, particularly for a new facility, many 
thousands of tests may be performed during 

Define major modification. Clarification 
requested
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commissioning.  This administrative burden 
could distract from the safety-important items 
the regulator would oversee.

21. Appendix A to D Commissioning Tests have been called in past 
CANDU commissioning experience, Phase A 
Commissioning Tests. Appendix C tests have 
been called Phase B Commissioning Tests and 
Appendix D tests have been called Phase C 
Commissioning Tests. What is the rationale for 
change?

Clarification 
requested

22. Appendix A There are tests in Appendix A (prior to fuel 
load) that should rather be performed prior to 
leaving shutdown state (Appendix B) such as:  
 safety-important process cooling systems 

in service (heat sink systems important to 
reactor cooling and emergency sources of 
water); 

 facility HVAC (“as needed to support safe 
reactor operation” should be added); 

 safety system tests should also include 
Start-Up Instrumentation (SUI); 

 adjustable reflectors: is it absorbers (AA)?; 
 some fuel storage and handling tests 

belong to Appendix B such as spent fuel 
storage bay cooling and purification 
systems, etc.

Major

23. Appendix B
“ion chambers in service”

Depending on the reactor technology it could 
be ion chambers or fission chambers

Suggest changing text to:

“ion chambers or fission 
chambers in service”

Clarification 
requested
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24. Appendix D
“digital control computer 
transfer of control test 
(CANDU)”

Depending on the reactor technology it could 
be Digital Control Computers (DCC) or 
Distributed Control Systems (DCS) transfer of 
control tests (CANDU).

Suggest changing text to:
“Digital Control Computers 
(DCC) or Distributed Control 
Systems (DCS) transfer of 
control tests (CANDU)”

Clarification 
requested

25. Appendix D
“dual computer failure test 
(CANDU)”

Depending on the reactor technology it could 
be dual computer failure test or failure of 
relevant DCS partitions (CANDU).

Suggest changing text to:
“dual computer failure test or 
failure of relevant DCS 
partitions (CANDU)”

Clarification 
requested

26. Appendix D
“performance of the following, at 
higher power levels:
crash cool rundown test”

A crash cool rundown will put the unit through 
unnecessary stresses. The design intent can be  
demonstrated via individual Steam Relief 
Valves  testing 

Delete ”crash cool rundown test” Clarification 
requested

27. Appendix E In Appendix E, the responsibilities of either the 
commissioning organization (preferable) or the 
operating organization should be to prepare, 
verify, validate  and test (as far as practicable) 
the operating documentation, which includes: 
admin procedures, work protection procedures, 
operating procedures, operating flow sheets, 
alarm response procedures, safety related test 
procedures, field procedures (standard 
operating sequences), field inspection guides, 
temporary operating procedures, emergency 
operating procedures, severe accident 
management guidance.

Clarification 
requested

28. Appendix E
“ensuring that configuration 
control is maintained and that the 
affected systems’ design basis 
documentation – including the 
final safety analysis report – has 

In Appendix E, the responsibility for the design 
basis documentation – including FSAR – to be 
updated, does not belong to the Construction 
organization but to the Design organization

Clarification 
requested
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been updated to reflect any 
design changes and concessions”




