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Summary of Changes 

 

Section Changes Date 

Table 1 Revision to dates for environmental assessment December 2017 

Table 2 Revision to table headings December 2017 

Table 3 Revision to table headings and dates December 2017 

All Revision to Tables October 2018 

All 

Revision to Tables to reflect decoupling of Whiteshell (WL) 

decommissioning licence renewal with proposed in situ 

decommissioning of WR-1 reactor and to reflect 2-part hearing and 

associated timelines 

September 2019 
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Appendix A 

Table 1: Deliverable schedule for activities related to the environmental assessment (EA) 

Step Deliverable/activity Lead 
Duration  

(calendar days) 
Completion Date 

Initiation of EA 

1 Submission of project description 

and establishment of project 

timelines 

CNL N/A May 5, 2016 

2 Public comment period on project 

description 
CNSC 

30 days 
(June 2 – July 4, 2016) 

July 4, 2016 

3 Establishment of CNL-CNSC 

administrative protocol 
CNSC N/A March 2017 

Draft environmental impact statement (EIS) 

4 Submission of draft EIS (English) CNL Milestone September 15, 2017 

5 Submission of draft EIS (French) CNL Milestone October 5, 2017 

6 Federal and provincial review of 

draft EIS and transmission of federal 

and provincial information 

requests/comments 

CNSC 
95 days 
(concurrent with public comment 

period: Sept. 18 – Dec. 22, 2017) 

December 22, 2017 

7 Public comment period on draft EIS 

(Draft EIS in both official languages will 

only be posted on the Registry upon 

receipt of the French EIS) 

CNSC 
75 days 
(Oct. 5 – Dec. 19, 2017) 

December 19, 2017 

8 CNSC review of public comments 

and transmission of public 

information requests/comments 

CNSC 
40 days 

(Dec. 20, 2017 – Jan. 29, 2018) 
January 29, 2018 

9 Complete1 submission to respond to 

all federal, provincial information 

requests/comments 

CNL Milestone  

10 Federal and provincial review of 

CNL response to federal and 

provincial information 

requests/comments  

CNSC 90 days*  

11** CNL responses to any additional 

federal and provincial comments 
CNL Milestone  

12** CNSC review of CNL responses to 

additional federal and provincial 

comments 

CNSC 30 days  

13 Submission of CNL responses to 

public comments 
CNL Milestone  

14 CNSC review of CNL responses to 

public comments 
CNSC 30 days 

 

                                                 
1 A complete submission is defined as meeting the requirements to the satisfaction of the CNSC, outlined in CNSC’s REGDOC 

2.9.1 Environmental Principles, Assessments and Protection Measures and CNSC’s Generic Guidelines for the Preparation of an 

Environmental Impact Statement pursuant to the Canadian Environmental Assessment Act, 2012 and includes revision of existing 

documentation as well as any technical supporting documentation and supplemental information resulting from CNSC staff’s 

review. 

*Note: This step commences upon receipt of a complete package of information, including technical supporting documentation. 

**Note: Steps 11 and 12 are iterative until all comments are addressed to the satisfaction of the CNSC. 
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Step Deliverable/activity Lead 
Duration  

(calendar days) 
Completion Date 

Final EIS 

15 Submission of final EIS, federal and 

provincial comment table, and public 

comment table*** (English) 

CNL Milestone 

 

16 Federal and provincial review of 

final EIS (or EIS addendum) to 

confirm that information 

requests/comments on draft EIS have 

been addressed 

CNSC 
35 days2 

 

 

17 CNSC acceptance and posting of 

final EIS and comment tables on 

CEAR and CNSC web page 

CNSC Up to 7 days 

 

18 Preparation of EA report CNSC 90 days ****   

 
***Note: Documents available in French upon request. 

****Note: 90 days includes CNSC senior management review and translation of documents. 

  

                                                 
2 The final EIS will only be accepted when it has been deemed to adequately address comments to the satisfaction of the CNSC. 

Additionally, to the extent possible, any information gaps or clarifications needed, will be identified and communicated to CNL 

as early as possible in the review. 
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Table 2: Deliverable schedule for activities related to the licensing amendment 

application 

 
 

Step Deliverable / Activity Lead 
Duration 

(calendar days) 
Completion Date 

CNSC Technical Assessment of CNL’s Licence Amendment Application for the WR-1 Decommissioning 

project 

1A Submission of licence amendment 

application and supporting 

documents for licensing basis 

CNL Milestone September 1, 2017 

1B Submission of revised supporting 

documents and additional licensing 

basis documentation (to address 

review of documentation submitted 

in step 1A) 

CNL Milestone  

2 Technical assessment of CNL’s 

submissions 
CNSC 

Up to 90 days (aligns with step 

10 of EA) 
 

3 CNL response to any additional 

CNSC comments 
CNL Milestone  

4 CNSC final assessment3 CNSC 30 days  

Table 3: Deliverable schedule for activities related to the CNSC Two-Part Public Hearing 

Process4 

Step Deliverable / Activity 
Duration 

(calendar days) 
Completion Date 

1 Notice of Two-Part Hearing5 To be determined by Secretariat  

2 
Submission of Written CMD (including 

EA Report) to the CNSC Secretariat 

Minimum of 30 days prior to the 

first hearing day (to be determined 

by Secretariat) 
 

3 
Submission of Presentation CMD to the 

CNSC Secretariat 

Minimum of 7 days prior to the 

first hearing day (to be determined 

by Secretariat) 
 

4 Commission Hearing first hearing day To be determined by Secretariat  

5 
Public intervention period on the 

Written CMD 

Minimum of 45 days prior to the 

second hearing day (to be 

determined by Secretariat) 
 

6 Submission of Supplemental Written 

CMD to Address Public Interventions 
To be determined by Secretariat  

7 Commission Hearing second hearing 

day 
90 days after first hearing day (to 

be determined by Secretariat ) 
 

 

 

                                                 
3 Upon completion of this step, CNSC staff will inform CNL and notify the Secretariat that the project is ready to proceed to a 

public hearing; this will result in the establishment of a public hearing date and the posting of a Notice of Hearing. 

4 The Commission Hearing for the EA decision and for the licensing decision will be held concurrently and assumes a two-part 

hearing. 

5 The hearing date will be determined by the Secretariat. Please refer to the CNSC website for further information on 

participating in public hearings at http://nuclearsafety.gc.ca/eng/the-commission/hearings/participate/index.cfm 

http://nuclearsafety.gc.ca/eng/the-commission/hearings/participate/index.cfm
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