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Mr. M. A. LEBLANC
Commission Secretary
Secretariat

Canadian Nuclear Safety Commission
280 Slater Street

Ottawa, Ontario

K1P 559

Dear Mr. Leblanc:
Pickering NGS: Request for Approval to Amend the Integrated

Implementation Plan (IIP) to Extend Resolution Action G01-RS1-06-01
(CSA N285.8 Compliance Plan Activities)

The purpose of this letter is to request Canadian Nuclear Safety Commission
(CNSC) approval to amend the Pickering Periodic Safety Review 2 (PSR2)
Integrated Implementation Plan (lIP) (Revision 1), which was accepted by the
CNSC in Reference 1, in order to extend the completion date for resolution
action G01-RS1-06-01.

This request is pursuant to licence condition 15.1 of the Pickering Power
Reactor Operating Licence (PROL) 48.01/2028, which provides details of the
IIP provided in Reference 2 and OPG’s commitment to complete all 1IP
resolution actions by December 31, 2020.

This global issue G01-RS1-06-01 was identified through the PSR process
(Reference 2) to look at Fitness for Service (FFS) of fuel channels, for the
planned service life of the station. This action was to complete the
compliance plan activities for CSA standard N285.8 Technical Requirements
for In-Service Evaluation of Zirconium Alloy Pressure Tubes in CANDU
Reactors, as accepted by the CNSC in Reference 3.

OPG completed the required actions and requested closure of IIP resolution
action G01-RS1-06-01 in Reference 4. CNSC staff reviewed this submission
and responded (References 5 and 6) that further action is required, before the
IIP resolution action can be closed.

In Reference 5, CNSC staff requested supplemental information to support
the use of nominal cooldown transient for the Pickering NGS Leak-Before-
Break (LBB) evaluation. This information will be submitted on or before
April 23, 2021.
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In Reference 6, CNSC staff requested that pressure tube flaw inspection data
be provided to support validation of the PLBB code, and that OPG perform
probabilistic predications of pressure tube rupture using the Probabilistic
Leak-Before-Break (P-LBB) code. OPG is targeting to provide this additional
information to CNSC staff before the end of February 2021.

Pursuant to paragraphs 140, 141 and 675 of the Record of Decision for the
Pickering NGS licence renewal (Reference 7), the Commission must be
informed of the delay in completion of IIP resolution action G01-RS1-06-01
and must approve the IIP change and the need for an extension beyond
December 31, 2020.

OPG is requesting CNSC approval to extend IIP resolution action GO1-RS1-
06-01 beyond the current due date of December 31, 2020. OPG is requesting
to extend the completion date of GO1-RS1-06-01 until April 23, 2021, in
alignment with the timing of our previous request for extension in Reference 8.

The delay in the closure of this IIP resolution action does not have any impact
on the safe operation of Pickering until 2024.

OPG is requesting a response to this request for CNSC approval to extend IIP
resolution action G01-RS1-06-01, by December 31, 2020 in keeping with
OPG’s commitment to close IIP actions by the end of 2020.

If you have any questions, please contact Sara Irvine, Manager Pickering
Regulatory Affairs at 289-314-3367.

CeiBu
/
Jon Franke

Senior Vice President
Pickering Nuclear

cc: K. Campbell, Acting Director, Pickering Regulatory Program Division,
Ottawa
CNSC Pickering Regulatory Program Division
CNSC Records Office
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