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1. Power Reactors Status as of February 16, 2023 

 

1.1 Bruce A and B 

Operational Status 

Unit 1 is at Full Power. 

Unit 2 is at Full Power 

Unit 3 is at Full Power. 

Unit 4 is at Full Power. 

Unit 5 is at Full Power. 

Unit 6 is Shut Down for Major Component Replacement (MCR). 

Unit 7 is at Full Power. 

Unit 8 is at Full Power. 

Licensing 

Power Reactor Operating Licence expires on September 30, 2028.  

Comments 

Unit 6 Major Component Replacement (MCR) started in January 2020. 

• MCR project is on schedule.  

• Installation of fuel channels has been completed.  

• Moderator refill has been completed. 

• Lower feeder installation in progress. 

• On February 2, 2023, Bruce Power has submitted the formal request to release the regulatory hold 

point to allow fuel load, which is currently under review by CNSC staff. Fuel load is expected for early 

May 2023. 

Event Notifications and Updates 

None. 

Actions from previous Commission meetings 

None. 

 

 

1.2 Darlington 

Operational Status 

Unit 1 is Shut Down for Refurbishment  

Unit 2 is at Full Power. 

Unit 3 is Shut Down for Refurbishment.  

Unit 4 is at Full Power. 

Licensing 

Power Reactor Operating Licence expires on November 30, 2025. 
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Comments 

Unit 1 refurbishment started in February 2022. 

• Current critical path is calandria tube insert (CTI) removal 

• Adjustor absorber (AA) rod removal is in progress 
 

Unit 3 refurbishment started in September 2020. 

• Current critical path is through preparations for primary heat transport (PHT) fill 

• Primary moisture separator replacement is in progress  

• Turbine generator modifications in progress  
• In mid-April OPG is expected to submit the formal request to release the regulatory hold point to 

allow the removal of the Guaranteed Shutdown State. 

Event Notifications and Updates 

OPG has informed CNSC staff that the Power Workers Union (PWU) are holding a strike vote with their 

members and the results will be counted on February 21, 2023.  The CNSC requires OPG to have 

contingency plans in the event of a strike.  The PWU strike vote also applies to other OPG facilities.    

Actions from previous Commission meetings 

None. 

 

 

1.3 Pickering 

Operational Status 

Unit 1 is at Full Power 

Unit 2 is in a Safe Storage State. 

Unit 3 is in a Safe Storage State. 

Unit 4 is at Full Power. 

Unit 5 is at Full Power. 

Unit 6 is Shut Down for a planned maintenance outage. 

Unit 7 is at Full Power. 

Unit 8 is at Full Power. 

Licensing 

Power Reactor Operating Licence expires on August 31, 2028. OPG requires Commission approval to 

operate PNGS beyond December 31, 2024.  

Comments 

Unit 6 is in a planned maintenance outage. 

Event Notifications and Updates 
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OPG has informed CNSC staff that the Power Workers Union (PWU) are holding a strike vote with their 

members and the results will be counted on February 21, 2023.  The CNSC requires OPG to have 

contingency plans in the event of a strike.  The PWU strike vote also applies to other OPG facilities.    

On January 26, 2023, OPG reported to CNSC staff an event which occurred following a security training 

exercise.  Further details of the event will be provided in a confidential Event Initial Report. 

Actions from previous Commission meetings 

Potassium Iodide (KI) Pill Working Group Update: 

• On February 13, 2023, a Signatories meeting (Emergency Management Ontario (EMO), Ministry of 
Health, OPG and CNSC) was held, where EMO indicated all comments received from the Working 
Group on the KI Discussion Paper have been dispositioned. The KI Discussion Paper focuses on the 
Phase II objectives for the development of a strategy for emergency distribution of KI pills and 
examination of advisability of KI pill pre-distribution to all schools in the Ingestion Planning Zone. 

• EMO will be sending the disposition of all comments to all Working Group members in the coming 
weeks. 

• EMO is currently engaged with stakeholders, including the CNSC, to update the Provincial Nuclear 
Emergency Response Plan (PNERP) Master Plan in accordance with comments received on the KI 
Discussion Paper. Any updates to KI distribution will be reflected in the draft PNERP for public 
consultation this spring (anticipated for May 2023). 

 

 

1.4 Point Lepreau 

Operational Status 

The unit is at Full Power. 

Licensing 

Power Reactor Operating Licence expires on June 30, 2032. 

Comments 

None. 

Event Notifications and Updates 

None. 

Actions from previous Commission meetings 

None. 

 

1.5 Other 

 

None. 
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